

UNITED STATES DISTRICT COURT
SOUTHERN DISTRICT OF NEW YORK

-----X
AMERICAN UNIVERSITY OF ANTIGUA
COLLEGE OF MEDICINE

Case No.
ECF Case

Petitioner,
-against-


**NOTICE OF PETITION/
MOTION TO CONFIRM
ARBITRATION AWARD**

LEEWARD CONSTRUCTION COMPANY, LTD.

Respondent.
-----X

PLEASE TAKE NOTICE than upon the Verified Petition of American University of Antigua College of Medicine ("AUA") and the Memorandum of Law in support thereof, Petitioner American University of Antigua College of Medicine will petition and move this Court for an order pursuant to the Convention on the Recognition and Enforcement of Foreign Arbitral Awards, 9 U.S.C. §201 et seq., at the United States District Court for the Southern for the Southern District of New York, 500 Pearl Street, New York, New York for an order confirming a Partial Final Arbitration Award, certified September 18, 2014 and for entry of a money judgment against the Respondent, Leeward Construction Company, Ltd, and in favor of Petitioner AUA in the amount stated in the Award.

Dated: October 17, 2014
New York, New York



Leonard A. Sclafani, Esq.
Law Offices of Leonard A. Sclafani, Esq.
1 Battery Park Plaza, 33rd Floor
New York, NY 10004
Telephone: (212) 696-9880

UNITED STATES DISTRICT COURT
SOUTHERN DISTRICT OF NEW YORK

-----X

AMERICAN UNIVERSITY OF ANTIGUA
COLLEGE OF MEDICINE

Case No.

Petitioner,

(ECF Case)

-against-

Hon.

LEEWARD CONSTRUCTION COMPANY, LTD.

VERIFIED PETITION

Respondents.

-----X

Petitioner American University of Antigua College of Medicine (hereafter "AUA") petitions and moves this court pursuant to the Convention on the Recognition and Enforcement of Foreign Arbitral Awards, 9 U.S.C. §201 et seq., for an order confirming a Partial Final Arbitration Award, certified September 18, 2014 and for entry of a money judgment against the Respondent and in favor of Petitioner for the amount stated in the Award: to wit, EC\$3,614,522.41/US \$1,344,588.35¹:

THE PARTIES

1. Petitioner AUA is a corporation duly organized and existing under the laws of Antigua and Barbuda, with office and principal place of business at University Park, Jabberwock Beach Road, Coolidge, Antigua, W.I.
2. Respondent Leeward Construction Company, Ltd. (hereinafter, "Leeward") has asserted that it is a corporation organized and existing under the laws of Antigua and Barbuda, with an office and principal place of business at All Saints Road, St. Johns, Antigua, W.I. (, hereafter "Respondent").

¹ The Arbitration Tribunal awarded damages in Eastern Caribbean Dollars ("EC"). As of September 18, 2014, the conversion rate for Eastern Caribbean dollars to United States dollars is 0.3704 United States dollars for each Eastern Caribbean dollar, and United States dollar to Eastern Caribbean dollar is 2.700 Eastern Caribbean dollars for each United States dollar. See <http://www.likeforex.com>. For purposes of this Petition/Motion, the Petitioner will reference the award going forward in both United States Dollars and Eastern Caribbean Dollars.

JURISDICTIONAL STATEMENT

3. This Court has jurisdiction over this proceeding pursuant to the Convention on the Recognition and Enforcement of Foreign Arbitral Awards, 9 U.S.C. §203 (the "Convention").
4. This Court also has jurisdiction over the proceeding pursuant to 28 U.S.C. §1331 in that this action arises under a treaty of the United States; to wit, the Convention.

VENUE

5. Pursuant to 9 U.S.C. §204 and 28 U.S.C. §1331(b)(2) and (3), venue is proper in the United States District Court for the Southern District of New York because there is no district in which this action otherwise may be brought and Leeward is subject to the Court's personal jurisdiction over it in this action, having availed itself of this Court in a related arbitration and having retained counsel in this District to represent it in both that and the instant arbitration and because a substantial part of the monies in controversy in this action are located in this District.

FACTS

6. On September 25, 2008, Leeward, as contractor, and the AUA, as owner, executed a contract for the construction of a medical school in Coolidge, Antigua (the "Contract"). Section 4.6 of the General Conditions to the Contract contains an arbitration agreement that reads as follows:

§ 4.6 ARBITRATION

§ 4.6.1 Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect and except those waived as provided for in Sections 4.3.10, 9.10.4 and 9.10.5, shall, after decision by the Architect or 30 days after

submission of the Claim to the Architect, be subject to arbitration.

§ 4.6.2 Claims shall be decided by arbitration which, unless the parties mutually agree otherwise, shall be in accordance with the Construction Industry Arbitration Rules of the American Arbitration Association currently in effect. The demand for arbitration shall be filed in writing with the other party to the Contract and with the American Arbitration Association, and a copy shall be filed with the Architect. Location of any Arbitration will be Antigua.

7. A copy the Contract containing the above quoted arbitration agreement is annexed hereto as Exhibit A.
8. On February 7, 2013, Leeward commenced an arbitration proceeding with the American Arbitration Association International Center for Dispute Resolution (hereinafter the "AAA") for the arbitration of claims that it asserted against AUA arising out of and related to the Contract. Pursuant to the Construction Industry Rules of American Arbitration Association, the AAA appointed a panel of three arbitrators to hear and determine the claims.
9. Through its Statement of Claim in the arbitration (Exhibit B), Leeward sought an award from AUA of EC\$83,059.56/US\$30,762, which sum Leeward claims was owed it as a result of an alleged "mis-tabulation" of monies due it from AUA as Antigua and Barbuda Sales Tax ("ABST") in connection with its work as general contractor on the construction of AUA's medical school.
10. On February 27, 2013, AUA served and filed its Answer and Counterclaims to Leeward's Statement of Claim through which AUA denied that Leeward was entitled to the sums it

sought and, itself, sought an award against Leeward in the sum of EC\$3,614,522.41/ US\$1,344,588.35 for reimbursement of ABST that it had remitted to Leeward during the construction of the school and to which AUA asserted Leeward had no entitlement or right to collect or receive from AUA.

11. Subsequently, with the permission of the arbitrator, AUA amended its Answer and Counterclaims to include counterclaims for damages based on defects in Leeward's work (the "Construction Defects Claims").
12. Copies of AUA's Answer and Counterclaims and Amended Counterclaims are annexed to hereto as Exhibits C and D respectively.
13. Thereafter, both parties moved the Arbitrators for, essentially, summary judgment. Leeward sought to have AUA's defenses to its claim and all of AUA's counterclaims stricken on various grounds including res judicata and waiver; AUA sought an award striking both Leeward's claim against AUA and Leeward's defenses to AUA's counterclaims for reimbursement of ABST and directing that Leeward pay AUA the sums that it had paid Leeward as ABST as above set forth.
14. Initially, the Arbitrators denied both motions on the ground that there existed issues of fact that could not be resolved through motion practice (A copy of the Arbitrators' "Decision on the Parties' Dispositive Motions and Related Counterclaims" pursuant to which the respective motions of the parties were initially denied is annexed to the Petition herein as Exhibit E).
15. Thereafter, the Arbitrators conducted additional proceedings, and with the consent of the parties, reviewed their initial Decision and, based on them, determined to

reconsider their initial Decision.

16. By Partial Final Award certified September 18, 2014, ultimately, the Arbitrators denied Leeward's dispositive motion and granted AUA's motion. Pursuant to the Partial Final Award, the Arbitrators found that there was no merit to Leeward's claim against AUA or to Leeward's defenses to AUA's counterclaims for reimbursement of ABST that it had paid to Leeward and directed Leeward to pay damages to AUA in the amount of EC\$3,614,522.41/US\$1,344,588.35.


17. A copy of the Partial Final Arbitration Award certified on September 18, 2014, is annexed herein as Exhibit F.

18. As a result, there remains to be arbitrated only AUA's Construction Defects Claims against Leeward and the parties' respective claims for costs of the arbitration.

19. Pursuant to the Partial Final Award and the Convention on the Enforcement of Foreign Arbitral Awards, 9 U.S.C. §201 et seq., AUA is entitled to Judgment against the Respondent, Leeward, in amount of EC\$3,614,522.41/US\$1,344,588.25, no part of which has been paid, although duly demanded.

WHEREFORE, for reasons set forth herein, Petitioner AUA petitions and moves this Court to confirm the Final Arbitration Award and enter a judgment against the Respondent in the sum of US\$1,344,588.35.

Dated: September 30, 2014
New York, New York




Leonard A. Sclafani, Esq.
Law Offices of Leonard A. Sclafani, Esq.
1 Battery Park Plaza, 33rd Floor
New York, NY 10004
Telephone: (212) 696-9880

VERIFICATION


Neal Simon, being first duly sworn, deposes and says:

I am president of petitioner named in the Petition herein. I have reviewed the Petition herein and know the contents thereof. The allegations set forth therein are true to my knowledge, information and belief based upon my personal knowledge and upon my review of the relevant books and records of the Petitioner.



Neal Simon

Sworn to before me this 16th
Day of October 16, 2014




Leonard A. Sclafani
Notary Public

LEONARD A. SCLAFANI
Notary Public, State of New York
No. 02SC6120579
Qualified in Westchester County
Commission Expires December 20, 2016

EXHIBIT A

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 9 of 4

EXHIBIT



AMERICAN UNIVERSITY OF ANTIGUA

COLLEGE OF MEDICINE

FOR

AUA COLLEGE OF MEDICINE

PROJECT MANUAL
(Contract)

VOLUME ONE
Contract Forms and
Conditions of Contract and Schedules

September 2008

American University of Antigua Contract Manual

AUA.000001

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 10 of 46

AIA® Document A101™-1997

**Standard Form of Agreement Between Owner and Contractor
where the basis of payment is a STIPULATED SUM**

AGREEMENT made as of the 25 day of September
(In words, indicate day, month and year)

in the year of 2008

BETWEEN the Owner,

(Name, address and other information)

AUA College of Medicine
c/o Greater Caribbean Learning Center
New York, NY 10005

and the Contractor:

(Name, address and other information)

Leeward Construction Company Limited
All Saints Road, P.O. Box 1400
St. Johns, Antigua

The Project is:

(Name and location)

American University of Antigua
College of Medicine

The Architect is:

(Name, address and other information)

Sundaram Architects Pvt. Ltd.
No. 19 Kumara Krupa Road
Bangalore - 560001 India

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201-1997, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

This document has been approved and endorsed by The Associated General Contractors of America.

AIA Document A101™-1997. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 1324:55 on 09/24/2008 under Order No. 1000356699, which expires on 01/16/2009, and is not for resale.

User Notes

(1908669884)

AUA 000005

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 11 of 46

ARTICLE 1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in this Agreement and Modifications issued after execution of this Agreement; these form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. An enumeration of the Contract Documents, other than Modifications, appears in Article 8.

ARTICLE 2 THE WORK OF THIS CONTRACT

The Contractor shall fully execute the Work described in the Contract Documents, except to the extent specifically indicated in the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 3.1 The date of commencement of the Work shall be the date of this Agreement unless a different date is stated below or provision is made for the date to be fixed in a notice to proceed issued by the Owner.

(Paragraphs deleted)

Commencement Date is 1st May, 2008

§ 3.2 The Contract Time shall be measured from the date of commencement.

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than the three hundred and sixty-four (364) calendar days from the date of commencement, or as follows:

(Paragraphs deleted)

Portion of Work	Substantial Completion Date
Classroom Block	29/01/2009
Lab Block	06/03/2009
Service Block	29/01/2009
Library and Admin. Block	30/04/2009

subject to adjustments of this Contract Time as provided in the Contract Documents.

3.3.1 Liquidated Damages

The Owner will suffer financial damage if the project is not substantially complete within the dates noted herein or any authorized extension thereof granted by the Architect in accordance with Article 8.3 of the General Conditions of the Contract.

The Contractor shall be liable for and shall pay or allow to the Owner due sum herein stipulated as fixed, agreed and Liquidated Damages for each calendar day of delay until the work is substantially complete.

One Thousand Five Hundred US Dollars (US\$1,500.00)

The owner may deduct any such sum (s) upon certification by the Architect from any monies due or to become due to the Contractor.

ARTICLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be ~~Twenty seven million four hundred thirty eight thousand eight hundred~~ (US\$ 27,436,824.00) subject to additions and deductions as provided in the Contract Documents.

Two hundred and thirty four EC dollars

Init.

AIA Document A101™ - 1997. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1957, 1974, 1977, 1987, 1991 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:24:55 on 09/24/2008 under Order No.1000356699, which expires on 5/16/2009 and is not for resale.

User Notes:

(1008669884)

AIA 000006

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 12 of 46

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents and are hereby accepted by the Owner.
(Paragraphs deleted)

§ 4.3 Unit prices, if any, are as follows:

Description	Units:	Price (\$ 0.00)
-------------	--------	-----------------

As contained in the Bills of Quantities (Volume 1 of Project Manual)

The unit rates and other prices in the Project Manual shall determine the value of extra work or changes as applicable. They shall be considered complete including as appropriate all materials and equipment; labour, installation costs, overhead and profit and shall be considered uniformly for either additions or deductions subject to the provisions of Article 7 of the General Conditions of the Contractor.

Note: Amounts included in the Contract Sum for Preliminaries/General conditions- 'Time related recurring, setup and Management' Costs are to be based on actuals provided these are approved one week in advance by the Owner.

ARTICLE 5. PAYMENTS

§ 5.1 PROGRESS PAYMENTS

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

§ 5.1.3 Provided that an Application for Payment prepared by the Contractor, agreed with the Owner and is received by the Architect not later than the Seventh (7th) day of a month, the Owner shall make payment to the Contractor not later than the twenty second (22nd) day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than fifteen (15th) days after the Architect receives the Application for Payment.

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Contractor's Applications for Payment.

§ 5.1.5 Applications for Payment shall indicate the measured works of each B/Q portion of the Work as of the end of the period covered by the Application for Payment.

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

- 1 Take that portion of the Contract Sum properly allocable to completed Work as determined by multiplying the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that portion of the Work in the schedule of values, less retainage of five (5 %). Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.8 of AIA Document A201-1997;
- 2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the completed construction (or, if approved

AIA Document A201™ - 1997. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1981, 1963, 1967, 1974, 1977, 1987, 1991 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:24:55 on 09/24/2008 under Order No. 1000356699, which expires on 5/15/2009, and is not for resale.

(1908669884)

User Notes:

3

AUA 000007

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 13 of 46

in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of five (5 %);

- 3 Subtract the aggregate of previous payments made by the Owner; and
- 4 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201-1997.

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under the following circumstances:

- 1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to ninety seven and one half percent (97½%) of the Contract Sum, less such amounts as the Architect shall determine for incomplete Work, retainage applicable to such work and unsettled claims; and (Section 9.8.5 of AIA Document A201-1997 requires release of applicable retainage upon Substantial Completion of Work with consent of surety, if any.)
- 2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor, any additional amounts payable in accordance with Section 9.10.3 of AIA Document A201-1997.
- 3 Provided that any part of the works is certified as substantially complete in accordance with article 9.8 of the General Conditions and before the completion of the whole of the works then the retention shall be reduced by the proportional value of the works complete relative to the value of the whole works.

§ 5.1.8 Reduction or limitation of retainage, if any, shall be as follows:

(Paragraphs deleted)

- 1 Limit of - 5% Contract Sum
- 2 Release of Retention - 50% upon Certificate of Substantial Completion

§ 5.1.9 Except with the Owner's prior approval, the Contractor shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

A Mobilisation Advance, equal to 12% of the contract sum (less advances issued at time of contract signing), will be paid within 7 days of receipt of an executed copy of this agreement. The arrangement/formula for pay back of this advance shall be in equal installments resulting in the advance being paid back in its entirety 3 months prior to Substantial Completion of the library works. Prior to release of this payment a detailed breakdown of expenditure against this advance is to be submitted to the Owner. Subsequent advance payments for major material order will be considered on an 'as needed' basis conditional upon receipt of supporting documentation.

An option to secure an Advance Payment Bond in the amount of the Mobilisation payment is to be priced and submitted to the Owner for review.

§ 5.2 FINAL PAYMENT

§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Contractor when:

- 1 the Contractor has fully performed the Contract except for the Contractor's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201-1997, and to satisfy other requirements, if any, which extend beyond final payment; and
- 2 a final Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner's final payment to the Contractor shall be made no later than 30 days after the issuance of the Architect's final Certificate for Payment, or as follows:

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 14 of 46

ARTICLE 6 TERMINATION OR SUSPENSION

§ 6.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document A201-1997.

§ 6.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-1997.

ARTICLE 7 MISCELLANEOUS PROVISIONS

§ 7.1 Where reference is made in this Agreement to a provision of AIA Document A201-1997 or another Contract Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract Documents.

§ 7.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.

(Insert rate of interest agreed upon, if any.)

() per annum

(Usury laws and requirements under the Federal Truth in Lending Act, similar state and local consumer credit laws and other regulations at the Owner's and Contractor's principal places of business, the location of the Project and elsewhere may affect the validity of this provision. Legal advice should be obtained with respect to deletions or modifications, and also regarding requirements such as written disclosures or waivers.)

§ 7.3 The Owner's representative is:

(Name, address and other information)

| Lt Col Roche Anthony/ Mr. Corey Greenberg

§ 7.4 The Contractor's representative is:

(Name, address and other information)

| Mr. Neil Dickinson

§ 7.5 Neither the Owner's nor the Contractor's representative shall be changed without ten days written notice to the other party.

§ 7.6 Other provisions:

ARTICLE 8 ENUMERATION OF CONTRACT DOCUMENTS

§ 8.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated as follows:

§ 8.1.1 The Agreement is this executed 1997 edition of the Standard Form of Agreement Between Owner and Contractor, AIA Document A101-1997.

§ 8.1.2 The General Conditions are the 1997 edition of the General Conditions of the Contract for Construction, AIA Document A201-1997.

§ 8.1.3 The Supplementary and other Conditions of the Contract are those contained in the Project Manual dated September 2008, and are as follows

AIA Document A101™ - 1997. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:24:55 on 09/24/2008 under Order No. 1000356699, which expires on 5/16/2009, and is not for resale.

User Notes:

(1908669884)

5

AUA 000009

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 15 of 46

Document	Title	Pages
SUPPLEMENTARY CONDITIONS - Clause 1-24	A101	6-10

§ 8.1.4 The Specifications are those contained in the Project Manual dated as in Section 8.1.3, and are as follows:
(Either list the Specifications here or refer to an exhibit attached to this Agreement.)

(Table deleted).

§ 8.1.5 The Drawings are as follows, and are dated unless a different date is shown below:
(Either list the Drawings here or refer to an exhibit attached to this Agreement.)

REFER TO 'LIST OF DRAWINGS' contained in the PROJECT MANUAL

(Table deleted)

§ 8.1.6 The Addenda, if any, are as follows:

Number	Date	Pages
--------	------	-------

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding requirements are also enumerated in this Article 8.

§ 8.1.7 Other documents, if any, forming part of the Contract Documents are as follows:

(List here any additional documents that are intended to form part of the Contract Documents. AIA Document A201-1997 provides that bidding requirements such as advertisement or invitation to bid, Instructions to Bidders, sample forms and the Contractor's bid are not part of the Contract Documents unless enumerated in this Agreement. They should be listed here only if intended to be part of the Contract Documents.)

Bills of Quantities

Advance Payment Bond (if option accepted by owner via change order)

Performance Bond (if Option accepted by owner via change order)

SUPPLEMENTARY CONDITIONS

1. GENERAL:

The General Conditions of the Contract shall be A.I.A. Document A201, 1997 Edition, except as hereafter modified by these Supplementary Conditions.

2. Reference Article 2, Clause 2.1.2:

Delete Clause 2.1.2 in its entirety.

3. Reference Article 3, Clause 3.6 ADD Sub-Paragraphs 3.6.2-5:

3.6.2 The project is not subject to Antiguan import permits and payments of custom duties upon goods, material and equipment delivered for use in the work. This includes any applicable CST.

3.6.3 The Contractor shall be responsible for obtaining clearance through Customs for any such material and equipment purchased by him for use in the works and the Owner shall endorse such clearance requirements.

3.6.4 The Contractor will be responsible for handling or moving equipment and/or material to the job site except those purchased directly by the Owner.

AIA Document A101™ - 1997. Copyright © 1915, 1916, 1925, 1937, 1851, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:24:55 on 09/24/2008 under Order No. 1000356999, which expires on 5/16/2009, and is not for resale.

User Notes:

(1908669884)

AUA 000010

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 16 of 46

3.6.5 Equipment and/or material purchased in the Antigua wherein the purchase price includes duty, such duty shall be borne by the Contractor. Where required, the Contractor shall pay duty upon equipment and/or materials imported into Antigua which do not or will not become a permanent part of the work.

4. Reference Article 3, Clause 3.7 Sub-Paragraph 3.7.1:

Delete as written and insert in lieu thereof the following:

3.7.1

The Owner will secure and pay for the Government Building Permit. All other permits and licences necessary for the proper execution and completion of the work shall be secured and paid for and maintained as a responsibility of the Contractor.

5. Reference Article 3, Clause 3.8 Sub-Paragraph 3.8.2:

Delete as written and insert in lieu thereof the following:

3.8.2

Unless otherwise provided in the Contract Documents:

- .1 materials and equipment under an allowance shall be selected promptly by the Owner to avoid delay in the Work;
- .2 allowances shall cover the cost to the Contractor, less any applicable trade discount, of the materials and equipment required by the allowance delivered at the site and all applicable duties and taxes together with the Contractor's costs for unloading and handling on the site, labour installation costs, overhead, profit and other expenses. Where such allowances cover work to be carried out by specialist sub-contractors, these allowances shall include the handling costs on the site, labour installation costs, overhead, profit and other expenses of such sub-contractors.
- .3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly by Change Order. The amount of the Change Order shall reflect the difference between actual costs and the allowances under Clause 3.8.2.2.
- .4 the Contractor shall include for carrying out works under a Cash Allowance in his Construction Schedule.

6. Reference Article 4, Clause 4.3.9:

Delete Clause 4.3.9 in its entirety.

7. Reference Article 4, Clause 4.4. Amend Sub-Paragraphs 4.4.1, 4.4.5 & 4.4.6:

Delete all references to "Mediation".

8. Reference Article 4, Clause 4.4-Delete Sub-Paragraph 4.4.8.

9. Delete Clause 4.5 in its entirety.

AIA Document A101TM - 1997. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:24:55 on 09/24/2008 under Order No 1000356699, which expires on 5/16/2009, and is not for resale.

User Notes:

(1908669884)

AUA 000011

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 17 of 46

10. **Reference Article 4, Clause 4.6. Amend Sub-Paragraphs 4.6.1 & 4.6.2:**

4.6.1 Delete "Prior to arbitration..... with the provisions of Paragraph 5.4" in its entirety.

4.6.2 Delete "not resolved by mediation" from first sentence.

11. **Reference Article 8, Clause 8.2.2**

8.2.2 Delete references to 'mechanics lien'

12. **Reference 8.3, Clause 8.3.1**

Delete reference to "Mediation".

13. **Reference Article 9, Clause 9.6 ADD Paragraph 9.6.8:**

9.6.8 The Contractor, upon receipt of each progress payment from the Owner, shall promptly furnish the Owner with a receipt indicating the amount paid and the date payment was received.

14. **Reference Article 11, Clause 11.1 Sub-Paragraph 11.1.1.6:**

Delete as written and insert in lieu thereof the following:

11.1.1.6 Claims for damages because of bodily injury, death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle either on or off the site including motor vehicles using public highways; and

15. **Reference Article 11, Clause 11.1 ADD Sub-Paragraph 11.1.4:**

11.1.4 The Contractor shall in addition to the foregoing of Article 11.1 maintain such insurances as required by the Laws of Antigua and the Owner.

1. The Contractor shall maintain Liability cover at not less than the following limits:

Bodily Injury & Accidental Death:
EC\$1,000,000 per occurrence.

Property Damage: EC\$1,500,000 per occurrence.

2. The Contractor's liability insurance shall also include the interests of the Owner and un-named subcontractors in the work. The above noted interests to be endorsed on all other policies of insurance maintained by the Contractor in respect of the Work.

3. The Contractor's liability insurance shall incorporate the following "cross liability" clause into the policy wording:

"It is hereby agreed and declared that for the purpose of this policy each of the parties comprising the insured shall be considered as a separate and distinct unit and the words "The Insured" shall be considered as applying to each party in the same manner as if a separate policy had been issued to each of the said parties

Init.

AIA Document A101™ - 1997. Copyright © 1916, 1918, 1926, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:24:55 on 09/24/2008 under Order No.1000356699_1 which expires on 5/18/2009, and is not for resale.

(1908669884)

AUA 000012

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 18 of 46

and the company hereby agrees to waive all rights of subrogation or action which the company may have or acquire against either of the aforesaid parties arising out of any accident in respect of which any claim is made hereunder".

16. Reference Article 11, Clause 11.4, Paragraph 11.4.1 and Sub-Paragraphs 11.4.1.1 through 11.4.1.4:

Delete as written and insert in lieu thereof the following:

11.4.1

The Contractor shall purchase and maintain property insurance upon the entire Work at the site to the full insurable value thereof.

Such insurance shall be in a company or companies against which the Owner and/or his agents have no reasonable objection. This insurance shall include the interests of the Owner, the Owner's Agents, the Contractor, Sub-contractors and Sub-subcontractors in the Work and shall insure against the perils of fire and extended coverage and shall include "all risk" insurance for physical loss or damage including, without duplication of coverage, theft, vandalism and malicious mischief, collapse, falsework, temporary buildings and debris removal including demolition occasioned by enforcement of any applicable legal requirements, and shall cover reasonable compensation for Architect's and other appointed consultancy services and expenses required as a result of such insured loss.

2

If not covered under all risk insurance or otherwise provided in the Contract Documents, the Contractor shall effect and maintain similar insurance on portions of the Work stored off the site or in transit when such portions of the Work are to be included in an Application for Payment under Sub-Paragraph 9.3.2

3

If by the terms of this insurance any mandatory deductibles are required, or if the Contractor should elect, with the concurrence of the Owner, to increase the mandatory deductible amounts or purchase this insurance with voluntary deductible amounts, the Contractor shall be responsible for payment of the amount of the deductible in the event of a paid claim.

17. Reference Article 11, Clause 11.4, Paragraph 11.4.4: Delete entirely.

18. Reference Article 11, Clause 11.4, Paragraph 11.4.6:

Delete as written and insert in lieu thereof the following:

11.4.6

The Contractor shall file two certified copies of all policies with the Owner before exposure to loss can occur. If the Owner is damaged by the failure of the Contractor to maintain such insurance and to so notify the Owner, then the Contractor shall bear all reasonable costs properly attributable thereto and such costs shall not be reimbursed by the Owner.

19. Reference Article 11, Clause 11.4 ADD Paragraph 11.4.11

11.4.11

The Contractor shall insure all materials and equipment to be incorporated in the project from the time of dispatch from the premises of the supplier or distributor until delivered to the project site for the full value thereof. Certificates of insurance shall be made available to the Owner upon request.

AIA Document A101™-1997. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:24:55 on 09/24/2008 under Order No. 1000356699 which expires on 5/16/2009, and is not for resale.

User Notes: *[Signature]*

(1908669884)

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 19 of 46

20. Reference Article 11, Clause 11.4 ADD Paragraphs 11.4.12 & 11.4.13

11.4.12

Notwithstanding the foregoing of Article 11.4 with regard to insuring against damage by hurricane, the Contractor, on becoming aware of a hurricane warning, is to take all reasonable precautions including securing loose materials and plant, protecting windows and other openings, etc., to minimize the damage likely to be caused thereby.

11.4.13

The cost to the Contractor of installing temporary hurricane protection to partially or substantially completed portions of the building shall be paid by the Owner on the basis of cost plus an agreed percentage to cover overhead and profit. Such amount shall be agreed between the Contractor and the Owner.

21. Reference Article 13, Clause 13.1 Sub-Paragraph 13.1.1:

Delete as written and insert in lieu thereof the following:

13.1.1 The Contract shall be governed by and construed according to the laws for the time being in force in Antigua.

22. Reference General Conditions, ADD Article 15

15.1 QUALITY AND QUANTITY OF THE WORK

15.1.1

The quality and quantity of the work included in the Contract Sum shall be deemed to be that which is shown upon the contract drawings and described in Project Manual Volumes One but nothing contained in these documents shall override, modify, or affect in any way whatsoever the application or interpretation of that which is contained in these conditions.

15.1.2

Any error in description or omission of items from the Project Manual shall not vitiate this contract but shall be corrected and deemed to be a change required by the Architect and Owner.

23. Reference General Conditions, ADD Article 16

16.1 IMMIGRATION

16.1.1

Attention of the Contractor is called to the Laws of Antigua as to require work and entry permits for persons entering the Country. The Contractor shall make any and all arrangements for such permits and assume full responsibility for compliance with such laws.

24. Reference General Conditions, ADD Article 17

17.1 HEADINGS

17.1.1

The headings to the clauses shall not form part of this contract or affect the interpretation thereof.

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 20 of 46

This Agreement is entered into as of the day and year first written above and is executed in at least three original copies, of which one is to be delivered to the Contractor, one to the Architect for use in the administration of the Contract, and the remainder to the Owner.

OWNER (Signature)

American University of Antigua

(Printed name and title)

LT Col. RICCARDO ARNONE

This Agreement entered into as of the day and year first written above

General Manager Project

CONTRACTOR (Signature)

Leeward Construction Co. Ltd.

(Printed name and title)

NEIL DICKINSON

Project Director

AIA Document A101™ - 1997. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:24:55 on 09/24/2008 under Order No.1000356699 which expires on 5/16/2009, and is not for resale. User Notes: (1908669884)

AUA-000015

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 21 of 46

AIA® Document A201™ - 1997

General Conditions of the Contract for Construction

for the following PROJECT:

(Name and location or address):
American University of Antigua
College of Medicine

THE OWNER:

(Name and address):
AUA College of Medicine
c/o Greater Caribbean Learning Center
New York, NY 10005

THE ARCHITECT:

(Name and address):
Sundaram Architects PVT, Ltd.
No. 19 Kumara Krupa Road.
Bangalore 560-001
India

TABLE OF ARTICLES

- 1 GENERAL PROVISIONS
- 2 OWNER
- 3 CONTRACTOR
- 4 ADMINISTRATION OF THE CONTRACT
- 5 SUBCONTRACTORS
- 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
- 7 CHANGES IN THE WORK
- 8 TIME
- 9 PAYMENTS AND COMPLETION
- 10 PROTECTION OF PERSONS AND PROPERTY
- 11 INSURANCE AND BONDS
- 12 UNCOVERING AND CORRECTION OF WORK
- 13 MISCELLANEOUS PROVISIONS
- 14 TERMINATION OR SUSPENSION OF THE CONTRACT

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

This document has been approved and endorsed by The Associated General Contractors of America

AIA Document A201™ - 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 09/24/2008 under Order No.1000356699_1 which expires on 5/6/2009, and is not for resale.

User Notes:

(2404291990)

AUA 000016

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 23 of 46

- 9.8.3, 9.8.4, 9.8.5
- Certificates for Payment**
 - 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7.1, 9.10.1, 9.10.3, 13.7, 14.1, 13, 14.2.4
- Certificates of Inspection, Testing or Approval**
 - 13.5.4
- Certificates of Insurance**
 - 9.10.2, 11.1.3
- Change Orders**
 - 4.1.3, 2.4.1, 3.4.2, 3.8.2.3, 3.11.1, 3.12.8, 4.2.8, 4.3.4, 4.3.9, 5.2.3, 7.1, 7.2, 7.3, 8.3.1, 9.3.1.1, 9.10.3, 11.4.1.2, 11.4.4, 11.4.9, 12.1.2
- Change Orders: Definition of**
 - 7.2.1
- CHANGES IN THE WORK**
 - 3.1.1, 4.2.6, 7, 8.3.1, 9.3.1.1, 11.4.9
- Claim: Definition of**
 - 4.3.1
- Claims and Disputes**
 - 3.2.3, 4.3, 4.4, 4.5, 4.6, 6.1.1, 6.3, 7.3.8, 9.3.3, 9.10.4, 10.3.3
- Claims and Timely Assertion of Claims**
 - 4.6.5
- Claims for Additional Cost**
 - 3.2.3, 4.3.4, 4.3.5, 4.3.6, 6.1.1, 7.3.8, 10.3.2
- Claims for Additional Time**
 - 3.2.3, 4.3.4, 4.3.7, 6.1.1, 8.3.2, 10.3.2
- Claims for Concealed or Unknown Conditions**
 - 4.3.4
- Claims for Damages**
 - 3.2.3, 3.18, 4.3.10, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 11.4.5, 11.4.7, 14.1.3, 14.2.4
- Claims Subject to Arbitration**
 - 4.4.1, 4.5.1, 4.6.1
- Cleaning Up**
 - 3.15, 6.3
- Commencement of Statutory Limitation Period**
 - 13.7
- Commencement of the Work, Conditions Relating to**
 - 2.2.1, 3.2.1, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 4.3.5, 5.2.1, 5.2.3, 6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.4.1, 11.4.6, 11.5.1
- Commencement of the Work, Definition of**
 - 8.1.2
- Communications Facilitating Contract Administration**
 - 3.9.1, 4.2.4
- Completion, Conditions Relating to**
 - 1.6.1, 3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 9.10, 12.2, 13.7, 14.1.2
- COMPLETION, PAYMENTS AND**
 - 9
- Completion, Substantial**
 - 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 9.10.4.2, 12.2, 13.7
- Compliance with Laws**
 - 3
- Contract, Definition of**
 - 1.1.2
- CONTRACT, TERMINATION OR SUSPENSION OF THE**
 - 5.4.1.1, 11.4.9, 14
- Contract Administration**
 - 3.1.3, 4, 9.4, 9.5
- Contract Award and Execution, Conditions Relating to**
 - 3.7.1, 3.10, 5.2, 6.1, 11.1.3, 11.4.6, 11.5.1
- Contract Documents, The**
 - 1.1, 1.2
- Contract Documents, Copies Furnished and Use of**
 - 1.6, 2.2.5, 5.3
- Contract Documents, Definition of**
 - 1.1.1
- Contract Sum**
 - 3.8, 4.3.4, 4.3.5, 4.4.5, 5.2.3, 7.2, 7.3, 7.4, 9.1, 9.4.2, 9.5.1, 9.6.7, 9.7, 10.3.2, 11.4.1, 14.2.4, 14.3.2
- Contract Sum, Definition of**
 - 9.1
- Contract Time**
 - 4.3.4, 4.3.7, 4.4.5, 5.2.3, 7.2.1.3, 7.3, 7.4, 8.1.1, 8.2, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 14.3.2
- Contract Time, Definition of**
 - 8.1.1
- CONTRACTOR**
 - 3
- Contractor, Definition of**
 - 3.1, 6.1.2
- Contractor's Construction Schedules**
 - 1.4.1.2, 3.10, 3.12.1, 3.12.2, 4.3.7.2, 6.1.3
- Contractor's Employees**
 - 3

AIA Document A201TM 1997. Copyright ©1914, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 08/24/2008 under Order No. 1000356699_1 which expires on 5/16/2009, and is not for resale.

(2404291990)

3

AUA 000018

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 24 of 46

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3,	6.2.5, 3.14
11.1, 11.4.7, 14.1, 14.2.1, 11.1	Damage to Construction of Owner or Separate Contractors
Contractor's Liability Insurance	3.14.2, 6.2.4, 9.2.1.5, 10.2.1.2, 10.2.5, 10.6, 11.1, 11.4, 12.2.4
Contractor's Relationship with Separate Contractors and Owner's Forces	Damage to the Work
3.12.5, 3.14.2, 4.2.4, 6, 11.4.7, 12.1.2, 12.2.4,	3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.6, 11.4, 12.2.4
Contractor's Relationship with Subcontractors	Damages, Claims for
1.2.2, 3.3.2, 3.18.1, 3.18.2, 5, 9.6.2, 9.6.7, 9.10.2, 11.4.1.2, 11.4.7, 11.4.8	3.2.3, 3.18, 4.3.10, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 11.4.5, 11.4.7, 14.1.3, 14.2.4
Contractor's Relationship with the Architect	Damages for Delay
1.1.2, 1.6, 3.1.3, 3.2.1, 3.2.2, 3.2.3, 3.3.1, 3.4.2, 3.5.1, 3.7.3, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.2, 4.1.3, 4.2, 4.3.4, 4.4.1, 4.4.7, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 11.4.7, 12, 13.4.2, 13.5	6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2
Contractor's Representations	Date of Commencement of the Work, Definition of
1.5.2, 3.5.1, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2	8.1.2
Contractor's Responsibility for Those Performing the Work	Date of Substantial Completion, Definition of
3.3.2, 3.18, 4.2.3, 4.3.8, 5.3.1, 6.1.3, 6.2, 6.3, 9.5.1, 10	8.1.3
Contractor's Review of Contract Documents	Day, Definition of
1.5.2, 3.2, 3.7.3	8.1.4
Contractor's Right to Stop the Work	Decisions of the Architect
9.7	4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.3.4, 4.4.1, 4.4.5, 4.4.6, 4.5, 6.3, 7.3.6, 7.3.8, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.5.2, 14.2.2, 14.2.4
Contractor's Right to Terminate the Contract	Decisions to Withhold Certification
4.3.10, 14.1	9.4.1, 9.5, 9.7, 14.1.1.3
Contractor's Submittals	Defective or Nonconforming Work, Acceptance, Rejection and Correction of
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.6, 9.2, 9.3, 9.8.2, 9.8.3, 9.9.1, 9.10.2, 9.10.3, 11.1.3, 11.5.2	2.3, 2.4, 3.5.1, 4.2.6, 6.2.5, 9.5.1, 9.5.2, 9.6.6, 9.8.2, 9.9.3, 9.10.4, 12.2.1, 13.7.1.3
Contractor's Superintendent	Defective Work, Definition of
3.9, 10.2.6	3.5.1
Contractor's Supervision and Construction Procedures	Definitions
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 4.3.3, 6.1.3, 6.2.4, 7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14	1.1, 2.1.1, 3.1, 3.5.1, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 4.3.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 7.3.6, 8.1, 9.1, 9.8.1
Contractual Liability Insurance	Delays and Extensions of Time
11.1.1.8, 11.2, 11.3	3.2.3, 4.3.1, 4.3.4, 4.3.7, 4.4.5, 5.2.3, 7.2.1, 7.3.1, 7.4.1, 8.3, 9.5.1, 9.7.1, 10.3.2, 10.6.1, 14.3.2
Coordination and Correlation	Disputes
1.2, 1.5.2, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1	4.1.4, 4.3, 4.4, 4.5, 4.6, 6.3, 7.3.8
Copies Furnished of Drawings and Specifications	Documents and Samples at the Site
1.6, 2.2.5, 3.11	3.11
Copyrights	Drawings, Definition of
1.6, 3.17	1.1.5
Correction of Work	Drawings and Specifications, Use and Ownership of
2.3, 2.4, 3.7.4, 4.2.1, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 13.7.1.3	1.1.1, 1.3, 2.2.5, 3.11, 5.3
Correlation and Intent of the Contract Documents	Effective Date of Insurance
1.2	8.2.2, 11.1.2
Cost, Definition of	Emergencies
7.3.6	4.3.5, 10.6, 14.1.1.2
Costs	Employees, Contractor's
2.4, 3.2.3, 3.7.4, 3.8.2, 3.15.2, 4.3, 5.4.2, 6.1.1, 6.2.3, 7.3.3.3, 7.3.6, 7.3.7, 7.3.8, 9.10.2, 10.3.2, 10.5, 11.3, 11.4, 12.1, 12.2.1, 12.2.4, 13.5, 14	3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 11.1.1, 11.4.7, 14.1, 14.2.1.1
Cutting and Patching	Equipment, Labor, Materials and
	1.1.3, 1.1.6, 3.4, 3.5.1, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.6, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.2
	Execution and Progress of the Work

AIA Document A201TH - 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 09/24/2008 under Order No.1000356699_1 which expires on 5/15/2009, and is not for resale. User Notes: (2404291990)

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 25 of 46

- 1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3, 3.4, 3.5, 3.7, 3.10, 3.12, 3.14, 4.2.2, 4.2.3, 4.3.3, 6.2.2, 7.1.3, 7.3.4, 8.2, 9.5, 9.9.1, 10.2, 10.3, 12.2, 14.2, 14.3
- Extensions of Time 3.2.3, 4.3.1, 4.3.4, 4.3.7, 4.4.5, 5.2.3, 7.2.1, 7.3, 7.4.1, 9.5.1, 9.7, 10.3.2, 10.6.1, 14.3.2
- Failure of Payment 4.3.6, 9.5.1.3, 9.7, 9.10.2, 14.1.1.3, 14.2.1.2, 13.6
- Faulty Work (See Defective or Nonconforming Work)
- Final Completion and Final Payment 4.2.1, 4.2.9, 4.3.2, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1, 11.4.5, 12.3.1, 13.7, 14.2.4, 14.4.3
- Financial Arrangements, Owner's 2.2.1, 13.2.2, 14.1.1.5
- Fire and Extended Coverage Insurance 11.4
- GENERAL PROVISIONS**
 - 1 Governing Law
 - 13.1 Guarantees (See Warranty)
 - Hazardous Materials 10.2.4, 10.3, 10.5
 - Identification of Contract Documents 1.5.1
 - Identification of Subcontractors and Suppliers 5.2.1
 - Indemnification 3.17, 3.18, 9.10.2, 10.3.3, 10.5, 11.4.1.2, 11.4.7
 - Information and Services Required of the Owner 2.1.2, 2.2, 3.2.1, 3.12.4, 3.12.10, 4.2.7, 4.3.3, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.4, 13.5.1, 13.5.2, 14.1.4, 14.1.4
 - Injury or Damage to Person or Property 4.3.8, 10.2, 10.6
 - Inspections 3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.2, 9.8.3, 9.9.2, 9.10.1, 12.2.1, 13.5
 - Instructions to Bidders
 - 1.1.1 Instructions to the Contractor 3.2.3, 3.3.1, 3.8.1, 4.2.8, 5.2.1, 7, 12, 8.2.2, 13.5.2
 - Insurance 3.18.1, 6.1.1, 7.3.6, 8.2.1, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 9.10.5, 11
 - Insurance, Boiler and Machinery 11.4.2
 - Insurance, Contractor's Liability 11.1
 - Insurance, Effective Date of 8.2.2, 11.1.2
 - Insurance, Loss of Use 11.4.3
 - Insurance, Owner's Liability 11.2
- Insurance, Project Management Protective Liability 11.3
- Insurance, Property 10.2.5, 11.4
- Insurance, Stored Materials 9.3.2, 11.4, 14
- INSURANCE AND BONDS**
 - 11 Insurance Companies, Consent to Partial Occupancy 9.9.1, 11.4.1.5
 - Insurance Companies, Settlement with 11.4, 10
 - Intent of the Contract Documents 1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4
 - Interest 13.6
 - Interpretation 1.2.3, 1.4, 4.1.1, 4.3.1, 5.1, 6.1.2, 8.1.4
 - Interpretations, Written 4.2.11, 4.2.12, 4.3.6
 - Joinder and Consolidation of Claims Required 4.6.4
 - Judgment on Final Award 4.6.6
 - Labor and Materials, Equipment 1.1.3, 1.1.6, 3.4, 3.5.1, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 42.6, 4.2.7, 5.2.1, 6.2.1, 7.3.6, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.2
 - Labor Disputes 8.3.1
 - Laws and Regulations 1.6, 3.2.2, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 4.4.8, 4.6, 9.6.4, 9.9.1, 10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14
 - Licenses 2.1.2, 4.4.8, 8.2.2, 9.3.3, 9.10
 - Limitation on Consolidation or Joinder 4.6.4
 - Limitations, Statutes of 4.6.3, 12.2.6, 13.7
 - Limitations of Liability 2.3, 3.2.1, 3.5.1, 3.7.3, 3.12.8, 3.12.10, 3.17, 3.18, 4.2.6, 4.2.7, 4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.10.4, 10.3.3, 10.2.5, 11.1.2, 11.2.1, 11.4.7, 12.2.5, 13.4.2
 - Limitations of Time 2.1.2, 2.2, 2.4, 3.2.1, 3.7.3, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 4.3, 4.4, 4.5, 4.6, 5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 11.4.1.5, 11.4.6, 11.4.10, 12.2, 13.5, 13.7, 14
 - Loss of Use Insurance 11.4.3
 - Material Suppliers 1.6, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5
 - Materials, Hazardous 10.2.4, 10.3, 10.5

Int'l. AIA Document A201TM - 1997. Copyright © 1911, 1815, 1818, 1925, 1837, 1851, 1858, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 09/24/2008 under Order No.1000356698_1 which expires on 5/16/2009, and is not for resale.

User Notes:

(2404291990)

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 26 of 46

Materials, Labor, Equipment and	1.6, 2.1.1, 2.3, 2.4, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2,
1.1.3, 1.1.6, 1.6.1, 3.4, 3.5.1, 3.8.2, 3.8.23, 3.12, 3.13,	4.1.3, 4.2.4, 4.2.9, 4.3.6, 4.4.7, 5.2.1, 5.2.4, 5.4.1,
3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.6, 9.3.2, 9.3.3,	6.1, 6.3, 7.2.1, 7.3.1, 8.2.2, 8.3.1, 9.3.1, 9.3.2, 9.5.1,
9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.2	9.9.1, 9.10.2, 10.3.2, 11.1.3, 11.3.1, 11.4.3, 11.4.10,
Means, Methods, Techniques, Sequences and	12.2.2, 12.3.1, 13.2.2, 14.3, 14.4
Procedures of Construction	Owner's Financial Capability
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2	2.2.1, 13.2.2, 14.1.1.5
Mechanic's Lien	Owner's Liability Insurance
4.4.8	11.2
Mediation	Owner's Loss of Use Insurance
4.4.1, 4.4.5, 4.4.6, 4.4.8, 4.5, 4.6.1, 4.6.2, 8.3.1, 10.5	11.4.3
Minor Changes in the Work	Owner's Relationship with Subcontractors
1.1.1, 3.12.6, 4.2.8, 4.3.6, 7.1, 7.4	1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2
MISCELLANEOUS PROVISIONS	Owner's Right to Carry Out the Work
13	2.4, 12.2.4, 14.2.2.2
Modifications, Definition of	Owner's Right to Clean Up
1.1.1	6.3
Modifications to the Contract	Owner's Right to Perform Construction and to
1.1.1, 1.1.2, 3.7.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1,	Award Separate Contracts
9.7, 10.3.2, 11.4.1	6.1
Mutual Responsibility	Owner's Right to Stop the Work
6.2	2.3
Nonconforming Work, Acceptance of	Owner's Right to Suspend the Work
9.6.6, 9.9.3, 12.3	14.3
Nonconforming Work, Rejection and Correction of	Owner's Right to Terminate the Contract
2.3, 2.4, 3.5.1, 4.2.6, 6.2.5, 9.5.1, 9.8.2, 9.9.3, 9.10.4,	14.2
12.2.1, 13.7.1.3	Ownership and Use of Drawings, Specifications
Notice	and Other Instruments of Service
2.2.1, 2.3, 2.4, 3.2.3, 3.3.1, 3.7.2, 3.7.4, 3.12.9, 4.3,	1.1.1, 1.6, 2.2.5, 3.2.1, 3.11.1, 3.17.1, 4.2.12, 5.3
4.4.8, 4.6.5, 5.2.1, 8.2.2, 9.7, 9.10, 10.2.2, 11.1.3,	Partial Occupancy or Use
11.4.6, 12.2.2, 12.2.4, 13.3, 13.5.1, 13.5.2, 14.1, 14.2	9.6.6, 9.9, 11.4.1.5
Notice, Written	Patching, Cutting and
2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 4.3, 4.4.8, 4.6.5,	3.14, 6.2.5
5.2.1, 8.2.2, 9.7, 9.10, 10.2.2, 10.3, 11.1.3, 11.4.6,	Patents
12.2.2, 12.2.4, 13.3, 14	3.17
Notice of Testing and Inspections	Payment, Applications for
13.5.1, 13.5.2	4.2.5, 7.3.8, 9.2, 9.3, 9.4, 9.5.1, 9.6.3, 9.7.1, 9.8.5,
Notice to Proceed	9.10.1, 9.10.3, 9.10.5, 11.1.3, 14.2.4, 14.4.3
8.2.2	Payment, Certificates for
Notices, Permits, Fees and	4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7.1, 9.10.1,
2.2.2, 3.7, 3.13, 7.3.6.4, 10.2.2	9.10.3, 13.7, 14.1.1.3, 14.2.4
Observations, Contractor's	Payment, Failure of
1.5.2, 3.2, 3.7.3, 4.3.4	4.3.6, 9.5.1.3, 9.7, 9.10.2, 14.1.1.3, 14.2.1.2, 13.6
Occupancy	Payment, Final
2.2.2, 9.6.6, 9.8, 11.4.1.5	4.2.1, 4.2.9, 4.3.2, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1,
Orders, Written	11.4.5, 12.3.1, 13.7, 14.2.4, 14.4.3
1.1.1, 2.3, 3.9, 4.3.6, 7, 8.2.2, 11.4.9, 12.1, 12.2,	Payment Bond, Performance Bond and
13.5.2, 14.3.1	7.3.6.4, 9.6.7, 9.10.3, 11.4.9, 11.5
OWNER	Payments, Progress
2	4.3.3, 9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3
Owner, Definition of	PAYMENTS AND COMPLETION
2.1	9
Owner, Information and Services Required of the	Payments to Subcontractors
2.1.2, 2.2, 3.2.1, 3.12.4, 3.12.10, 4.2.7, 4.3.3, 6.1.3,	5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 11.4.8,
6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3,	14.2.1.2
11.2, 11.4, 13.5.1, 13.5.2, 14.1.1.4, 14.1.4	PCB
Owner's Authority	10.3.1

AIA Document A201™ - 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 09/24/2008 under Order No.1000856699, 1 which expires on 5/16/2009 and is not for resale.

User Notes:

(20429190)

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 27 of 46

Performance Bond and Payment Bond

7.1, 6.4, 9.6, 7, 9.10.3, 11.4, 9, 11.5

Permits, Fees and Notices

2.2.2, 3.1, 3.12, 7.3, 6.4, 10.2.2

PERSONS AND PROPERTY, PROTECTION OF

10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings

3.11, 3.12, 4.2.7

Progress and Completion

4.2.2, 4.3.3, 8.2, 9.8, 9.9.1, 14.1.4

Progress Payments

4.3.3, 9.3, 9.6, 9.8, 5, 9, 10.3, 13.6, 14.2.3

Project, Definition of the

1.1.4

Project Management Protective Liability Insurance

11.3

Project Manual, Definition of the

1.1.7

Project Manuals

2.2.5

Project Representatives

4.2.10

Property Insurance

10.2.5, 11.4

PROTECTION OF PERSONS AND PROPERTY

10

Regulations and Laws

1.6, 3.2.2, 5.6, 3.7, 3.12.10, 3.13, 4.1.1, 4.4.8, 4.6, 9.6.4, 9.9.1, 10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14

Rejection of Work

3.5.1, 4.2.6, 12.2.1

Releases and Waivers of Liens

9.10.2

Representations

1.5.2, 3.5.1, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.8.2, 9.10.1

Representatives

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.10, 5.1.1, 5.1.2,

13.2.1

Resolution of Claims and Disputes

4.4, 4.5, 4.6

Responsibility for Those Performing the Work

3.3.2, 3.18, 4.2.3, 4.3.8, 5.3.1, 6.1.3, 6.2, 6.3, 9.5.1,

10

Retainage

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3

Review of Contract Documents and Field Conditions by Contractor

1.5.2, 3.2, 3.7.3, 3.12.7, 6.1.3

Review of Contractor's Submittals by Owner and Architect

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2

Review of Shop Drawings, Product Data and Samples by Contractor

3.12

Rights and Remedies

1.1.2, 2.3, 2.4, 3.5.1, 3.15.2, 4.2.6, 4.3.4, 4.5, 4.6, 5.3, 5.4, 6.1, 6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2, 12.2.4, 13.4, 14

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

4.6.2

Safety of Persons and Property

10.2, 10.6

Safety Precautions and Programs

3.3.1, 4.2.2, 4.2.7, 5.3.1, 10.1, 10.2, 10.6

Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and

3.11, 3.12, 4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2, 9.3.1

Schedules,

1.4.1.2, 3.10, 3. Construction 12.1, 3.12.2, 4.3.7.2,

6.1.3

Separate Contracts and Contractors

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 4.6.4, 6, 8.3.1,

11.4.7, 12.1.2, 12.2.5

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples

3.11, 3.12, 4.2.7

Site, Use of

3.13, 6.1.1, 6.2.1

Site Inspections

1.2.2, 3.2.1, 3.3.3, 3.7.1, 4.2, 4.3.4, 9.4.2, 9.10.1, 13.5

Site Visits, Architect's

4.2.2, 4.2.9, 4.3.4, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5

Special Inspections and Testing

4.2.6, 12.2.1, 13.5

Specifications, Definition of the

1.1.6

Specifications, The

1.1.1, 1.1.6, 1.1.7, 1.2.2, 1.6, 3.11, 3.12.10, 3.17

Statute of Limitations

4.6.3, 12.2.6, 13.7

Stopping the Work

2.3, 4.3.6, 9.7, 10.3, 14.1

Stored Materials

6.2.1, 9.3.2, 10.2.1.2, 10.2.4, 11.4.1.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

Init. 

AIA Document A201™ - 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 09/24/2008 under Order No. 1000356699_1 which expires on 5/16/2009 and is not for resale.

User Notes: (2404291990)

7

AUA 000022

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 28 of 46

5
 Subcontractors' Work by
 1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2,
 9.6.7
 Subcontractual Relations
 5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 11.4.7, 11.4.8, 14.1,
 14.2.1, 14.3.2
 Submittals
 1.6, 3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.6, 9.2,
 9.3, 9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3
 Subrogation, Waivers of
 6.1.1, 11.4.5, 11.4.7
 Substantial Completion
 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3,
 9.10.4.2, 12.2, 13.7
 Substantial Completion, Definition of
 9.8.1
 Substitution of Subcontractors
 5.2.3, 5.2.4
 Substitution of Architect
 4.1.3
 Substitutions of Materials
 3.4.2, 3.5.1, 7.3.7
 Sub-subcontractor, Definition of
 5.1.2
 Subsurface Conditions
 4.3.4
 Successors and Assigns
 13.2
 Superintendent
 3.9, 10.2.6
 Supervision and Construction Procedures
 1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 4.3.3, 6.1.3,
 6.2.4, 7.1.3, 7.3.6, 8.2, 8.3.1, 9.4.2, 10, 12, 14
 Surety
 4.4.7, 5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2
 Surety, Consent of
 9.10.2, 9.10.3
 Surveys
 2.2.3
 Suspension by the Owner for Convenience
 14.4
 Suspension of the Work
 5.4.2, 14.3
 Suspension or Termination of the Contract
 4.3.6, 5.4.1.1, 11.4.9, 14
 Taxes
 3.6, 3.8.2.1, 7.3.6.4
 Termination by the Contractor
 4.3.10, 14.1
 Termination by the Owner for Cause
 4.3.10, 5.4.1.1, 14.2
 Termination of the Architect
 4.1.3
 Termination of the Contractor
 14.2.2

TERMINATION OR SUSPENSION OF THE CONTRACT

14
 Tests and Inspections
 3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2,
 9.10.1, 10.3.2, 11.4.1.1, 12.2.1, 13.5

TIME

8
 Time, Delays and Extensions of
 3.2.3, 4.3.1, 4.3.4, 4.3.7, 4.4.5, 5.2.3, 7.2.1, 7.3.1,
 7.4.1, 8.3, 9.5.1, 9.7.1, 10.3.2, 10.6.1, 14.3.2
 Time Limits
 2.1.2, 2.2, 2.4, 3.2.1, 3.7.3, 3.10, 3.11, 3.12.5, 3.15.1,
 4.2, 4.3, 4.4, 4.5, 4.6, 5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4,
 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9,
 9.10, 11.1.3, 11.4.1.5, 11.4.6, 11.4.10, 12.2, 13.5,
 13.7, 14

Time Limits on Claims
 4.3.2, 4.3.4, 4.3.8, 4.4, 4.5, 4.6

Title to Work

9.3.2, 9.3.3

UNCOVERING AND CORRECTION OF WORK

12
 Uncovering of Work
 12.1
 Unforeseen Conditions
 4.3.4, 8.3.1, 10.3
 Unit Prices
 4.3.9, 7.3.3.2
 Use of Documents
 1.1.1, 1.6, 2.2.5, 3.12.6, 5.3
 Use of Site
 3.13, 6.1.1, 6.2.1
 Values, Schedule of
 9.2, 9.3.1
 Waiver of Claims by the Architect
 13.4.2
 Waiver of Claims by the Contractor
 4.3.10, 9.10.5, 11.4.7, 13.4.2
 Waiver of Claims by the Owner
 4.3.10, 9.9.3, 9.10.3, 9.10.4, 11.4.3, 11.4.5, 11.4.7,
 12.2.2.1, 13.4.2, 14.2.4

Waiver of Consequential Damages

4.3.10, 14.2.4

Waiver of Liens

9.10.2, 9.10.4

Waivers of Subrogation

6.1.1, 11.4.5, 11.4.7

Warranty

3.5, 4.2.9, 4.3.5.3, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2,
 13.7.13

Weather Delays

4.3.7.2

Work, Definition of

1.1.3

Written Consent

Init. 8
 AIA Document A201™ 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1959, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 03/24/2008 under Order No.1000356699_1 which expires on 5/16/2009, and is not for resale.
 User Notes: (2404291890)

AUÀ.000023

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 29 of 46

1.6, 3.4.2, 3.12.8, 3.14.2, 4.1.2, 4.3.4, 4.6.4, 9.3.2,
9.8.5, 9.9.1, 9.10.2, 9.10.3, 11.4.1, 13.2, 13.4.2

Written Interpretations

4.2.11, 4.2.12, 4.3.6

Written Notice

2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 4.3, 4.4.8, 4.6.5,
5.2.1, 8.2.2, 9.7, 9.10, 10.2.2, 10.3, 11.1.3, 11.4.6,
12.2.2, 12.2.4, 13.3, 14

Written Orders

1.1.1, 2.3, 3.9, 4.3.6, 7, 8.2.2, 11.4.9, 12.1, 12.2,
13.5.2, 14.3.1

AIA Document A201™ - 1997. Copyright © 1911, 1916, 1918, 1926, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:28:35 on 09/24/2008 under Order No. 1000356699_1 which expires on 5/16/2009, and is not for resale.

User Notes:

(2404281990)

9

AUA 000024

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 30 of 46

ARTICLE 1. GENERAL PROVISIONS**§ 1.1 BASIC DEFINITIONS****§ 1.1.1 THE CONTRACT DOCUMENTS**

The Contract Documents consist of the Agreement between Owner and Contractor (hereinafter the Agreement), Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include other documents such as bidding requirements (advertisement or invitation to bid, Instructions to Bidders, sample forms, the Contractor's bid or portions of Addenda relating to bidding requirements).

§ 1.1.2 THE CONTRACT

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be construed to create a contractual relationship of any kind (1) between the Architect and Contractor, (2) between the Owner and a Subcontractor or Sub-subcontractor, (3) between the Owner and Architect or (4) between any persons or entities other than the Owner and Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of the Architect's duties.

§ 1.1.3 THE WORK

The term "Work" means the construction and services required by the Contract Documents, whether completed or partially completed, and includes all other labor, materials, equipment and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 THE PROJECT

The Project is the total construction of which the Work performed under the Contract Documents may be the whole or a part and which may include construction by the Owner or by separate contractors.

§ 1.1.5 THE DRAWINGS

The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.

§ 1.1.6 THE SPECIFICATIONS

The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 THE PROJECT MANUAL

The Project Manual is a volume assembled for the Work which may include the bidding requirements, sample forms, Conditions of the Contract and Specifications.

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words which have well-known technical or construction industry meanings are used in the Contract Documents in accordance with such recognized meanings.

Init. 
 AIA Document A201™ - 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1987 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 09/24/2008 under Order No.1000356699_1 which expires on 5/16/2009, and is not for resale.
 User Notes: (2404291990)

10

AUA 000025

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 31 of 46

§ 1.3 CAPITALIZATION

§ 1.3.1 Terms capitalized in these General Conditions include those which are (1) specifically defined, (2) the titles of numbered articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 INTERPRETATION

§ 1.4.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is not intended to affect the interpretation of either statement.

§ 1.5 EXECUTION OF CONTRACT DOCUMENTS

§ 1.5.1 The Contract Documents shall be signed by the Owner and Contractor. If either the Owner or Contractor or both do not sign all the Contract Documents, the Architect shall identify such unsigned Documents upon request.

§ 1.5.2 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become generally familiar with local conditions under which the Work is to be performed and correlated personal observations with requirements of the Contract Documents.

§ 1.6 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE

§ 1.6.1 The Drawings, Specifications and other documents, including those in electronic form, prepared by the Architect and the Architect's consultants are Instruments of Service through which the Work to be executed by the Contractor is described. The Contractor may retain one record set. Neither the Contractor nor any Subcontractor, Sub-subcontractor or material or equipment supplier shall own or claim a copyright in the Drawings, Specifications and other documents prepared by the Architect or the Architect's consultants; and unless otherwise indicated the Architect and the Architect's consultants shall be deemed the authors of them and will retain all common law, statutory and other reserved rights, in addition to the copyrights. All copies of Instruments of Service, except the Contractor's record set, shall be returned or suitably accounted for to the Architect, on request, upon completion of the Work. The Drawings, Specifications and other documents prepared by the Architect and the Architect's consultants, and copies thereof furnished to the Contractor, are for use solely with respect to this Project. They are not to be used by the Contractor or any Subcontractor, Sub-subcontractor or material or equipment supplier on other projects or for additions to this Project outside the scope of the Work without the specific written consent of the Owner, Architect and the Architect's consultants. The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use and reproduce applicable portions of the Drawings, Specifications and other documents prepared by the Architect and the Architect's consultants appropriate to and for use in the execution of their Work under the Contract Documents. All copies made under this authorization shall bear the statutory copyright notice, if any, shown on the Drawings, Specifications and other documents prepared by the Architect and the Architect's consultants. Submittal or distribution to meet official regulatory requirements or for other purposes in connection with this Project is not to be construed as publication in derogation of the Architect's or Architect's consultants' copyrights or other reserved rights.

ARTICLE 2 OWNER**§ 2.1 GENERAL**

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have express authority to bind the Owner with respect to all matters requiring the Owner's approval or authorization. Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic's lien rights. Such information shall include a correct statement of the record legal title to the property on which the Project is located, usually referred to as the site, and the Owner's interest therein.

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER

§ 2.2.1 The Owner shall, at the written request of the Contractor, prior to commencement of the Work and thereafter, furnish to the Contractor reasonable evidence that financial arrangements have been made to fulfill the Owner's obligations under the Contract. Furnishing of such evidence shall be a condition precedent to commencement or

Init.

AIA Document A201™ 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1965, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA Software at 13:26:35 on 09/24/2008 under Order No.1000356699, 1 which expires on 5/16/2009, and is not for resale. (2404291990)

AUA 000026

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 32 of 46

continuation of the Work. After such evidence has been furnished, the Owner shall not materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.2 Except for permits and fees, including those required under Section 3.7.1, which are the responsibility of the Contractor under the Contract Documents, the Owner shall secure and pay for necessary approvals, easements, assessments and charges required for construction, use or occupancy of permanent structures or for permanent changes in existing facilities.

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.

§ 2.2.4 Information or services required of the Owner by the Contract Documents shall be furnished by the Owner with reasonable promptness. Any other information or services relevant to the Contractor's performance of the Work under the Owner's control shall be furnished by the Owner after receipt from the Contractor of a written request for such information or services.

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Contractor will be furnished, free of charge, such copies of Drawings and Project Manuals as are reasonably necessary for execution of the Work.

§ 2.3 OWNER'S RIGHT TO STOP THE WORK

§ 2.3.1 If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract Documents as required by Section 1.2.2 or persistently fails to carry out Work in accordance with the Contract Documents, the Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by Section 6.1.3.

§ 2.4 OWNER'S RIGHT TO CARRY OUT THE WORK

§ 2.4.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a seven-day period after receipt of written notice from the Owner to commence and continue correction of such default or neglect with diligence and promptness, the Owner may after such seven-day period give the Contractor a second written notice to correct such deficiencies within a three-day period. If the Contractor within such three-day period after receipt of such second notice fails to commence and continue to correct any deficiencies, the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner's expenses and compensation for the Architect's additional services made necessary by such default, neglect or failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the Architect. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner.

ARTICLE 3 / CONTRACTOR

§ 3.1 GENERAL

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The term "Contractor" means the Contractor or the Contractor's authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract Documents either by activities or duties of the Architect in the Architect's administration of the Contract, or by tests, inspections or approvals required or performed by persons other than the Contractor.

§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

§ 3.2.1 Since the Contract Documents are complementary, before starting each portion of the Work, the Contractor shall carefully study and compare the various Drawings and other Contract Documents relative to that portion of the

AIA Document A201™ - 1997, Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1956, 1961, 1965, 1966, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:25:35 on 09/24/2008 Under Order No. 1000356698, which expires on 07/16/2009, and is not for resale.

User Notes:

(2404291890)

12

AUA 000027

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 33 of 46

Work, as well as the information furnished by the Owner pursuant to Section 2.1.3, shall take field measurements of any existing conditions related to that portion of the Work and shall observe any conditions at the site affecting it. These obligations are for the purpose of facilitating construction by the Contractor and are not for the purpose of discovering errors, omissions or inconsistencies in the Contract Documents; however, any errors, inconsistencies or omissions discovered by the Contractor shall be reported promptly to the Architect as a request for information in such form as the Architect may require.

§ 3.2.2 Any design errors or omissions noted by the Contractor during this review shall be reported promptly to the Architect; but it is recognized that the Contractor's review is made in the Contractor's capacity as a contractor and not as a licensed design professional unless otherwise specifically provided in the Contract Documents. The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, statutes, ordinances, building codes, and rules and regulations, but any nonconformity discovered by or made known to the Contractor shall be reported promptly to the Architect.

§ 3.2.3 If the Contractor believes that additional cost or time is involved because of clarifications or instructions issued by the Architect in response to the Contractor's notices or requests for information pursuant to Sections 3.2.1 and 3.2.2, the Contractor shall make Claims as provided in Sections 4.3.6 and 4.3.7. If the Contractor fails to perform the obligations of Sections 3.2.1 and 3.2.2, the Contractor shall pay such costs and damages to the Owner as would have been avoided if the Contractor had performed such obligations. The Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract Documents or for differences between field measurements or conditions and the Contract Documents unless the Contractor recognized such error, inconsistency, omission or difference and knowingly failed to report it to the Architect.

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention. The Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents give other specific instructions concerning those matters. If the Contract Documents give specific instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the Owner and Architect and shall not proceed with that portion of the Work without further written instructions from the Architect. If the Contractor is then instructed to proceed with the required means, methods, techniques, sequences or procedures without acceptance of changes proposed by the Contractor, the Owner shall be solely responsible for any resulting loss or damage.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's employees, Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for or on behalf of the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that such portions are in proper condition to receive subsequent Work.

§ 3.4 LABOR AND MATERIALS

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 The Contractor may make substitutions only with the consent of the Owner, after evaluation by the Architect and in accordance with a Change Order.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor's employees and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or persons not skilled in tasks assigned to them.

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 34 of 46

§ 3.5 WARRANTY

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be of good quality and new unless otherwise required or permitted by the Contract Documents, that the Work will be free from defects not inherent in the quality required or permitted, and that the Work will conform to the requirements of the Contract Documents. Work not conforming to these requirements, including substitutions not properly approved and authorized, may be considered defective. The Contractor's warranty excludes remedy for damage or defect caused by abuse, modifications not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.6 TAXES

§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor which are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to go into effect.

§ 3.7 PERMITS/FEES AND NOTICES

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building permit and other permits and governmental fees, licenses and inspections necessary for proper execution and completion of the Work which are customarily secured after execution of the Contract and which are legally required when bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 It is not the Contractor's responsibility to ascertain that the Contract Documents are in accordance with applicable laws, statutes, ordinances, building codes, and rules and regulations. However, if the Contractor observes that portions of the Contract Documents are at variance therewith, the Contractor shall promptly notify the Architect and Owner in writing, and necessary changes shall be accomplished by appropriate Modification.

§ 3.7.4 If the Contractor performs Work knowing it to be contrary to laws, statutes, ordinances, building codes, and rules and regulations without such notice to the Architect and Owner, the Contractor shall assume appropriate responsibility for such Work and shall bear the costs attributable to correction.

§ 3.8 ALLOWANCES

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents:

1. allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all required taxes, less applicable trade discounts;
2. Contractor's costs for unloading and handling at the site, labor, installation costs, overhead, profit and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but not in the allowances;
3. whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor's costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner in sufficient time to avoid delay in the Work.

§ 3.9 SUPERINTENDENT

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor. Important

AIA Document A201™ - 1997. Copyright © 1911-1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1968, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 09/24/2008 under Order No. 1000355699_1 which expires on 5/16/2009, and is not for resale.

(2404291990)

14

User Notes:

AUA 000029

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 35 of 46

communications shall be confirmed in writing. Other communications shall be similarly confirmed on written request in each case.

§ 3.10 CONTRACTOR'S CONSTRUCTION SCHEDULES

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner's and Architect's information a Contractor's construction schedule for the Work. The schedule shall not exceed time limits current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall provide for expeditious and practicable execution of the Work.

§ 3.10.2 The Contractor shall prepare and keep current, for the Architect's approval, a schedule of submittals which is coordinated with the Contractor's construction schedule and allows the Architect reasonable time to review submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the Owner and Architect.

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE

§ 3.11.1 The Contractor shall maintain at the site for the Owner one record copy of the Drawings, Specifications, Addenda, Change Orders and other Modifications, in good order and marked currently to record field changes and selections made during construction, and one record copy of approved Shop Drawings, Product Data, Samples and similar required submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the Owner upon completion of the Work.

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples which illustrate materials, equipment or workmanship and establish standards by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. The purpose of their submittal is to demonstrate for those portions of the Work for which submittals are required by the Contract Documents the way by which the Contractor proposes to conform to the information given and the design concept expressed in the Contract Documents. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals which are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review, for compliance with the Contract Documents, approve and submit to the Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of separate contractors. Submittals which are not marked as reviewed for compliance with the Contract Documents and approved by the Contractor may be returned by the Architect without action.

§ 3.12.6 By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents that the Contractor has determined and verified materials, field measurements and field construction criteria related thereto, or will do so, and has checked and coordinated the information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been approved by the Architect.

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 36 of 46

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of responsibility for deviations from requirements of the Contract Documents by the Architect's approval of Shop Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the Architect's approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the absence of such written notice the Architect's approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services which constitute the practice of architecture or engineering unless such services are specifically required by the Contract Documents for a portion of the Work or unless the Contractor needs to provide such services in order to carry out the Contractor's responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to provide professional services in violation of applicable law. If professional design services or certifications by a design professional related to systems, materials or equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such design professionals, provided the Owner and Architect have specified to the Contractor all performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review, approve or take other appropriate action on submittals only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents. The Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract Documents.

§ 3.13 USE OF SITE

§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the Contract Documents and shall not unreasonably encumber the site with materials or equipment.

§ 3.14 CUTTING AND PATCHING

§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make its parts fit together properly.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor's consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove from and about the Project waste materials, rubbish, the Contractor's tools, construction equipment, machinery and surplus materials.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the cost thereof shall be charged to the Contractor.

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 37 of 46

§ 3.16 ACCESS TO WORK

§ 3.16.1 The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever located.

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS

§ 3.17.1 The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer or manufacturers is required by the Contract Documents or where the copyright violations are contained in Drawings, Specifications or other documents prepared by the Owner or Architect. However, if the Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the Architect.

§ 3.18 INDEMNIFICATION

§ 3.18.1 To the fullest extent permitted by law and to the extent claims, damages, losses or expenses are not covered by Project Management Protective Liability insurance purchased by the Contractor in accordance with Section 11.3, the Contractor shall indemnify and hold harmless the Owner, Architect, Architect's consultants, and agents and employees of any of them from and against claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity which would otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, compensation or benefits payable by or for the Contractor or a Subcontractor under workers' compensation acts, disability benefit acts or other employee benefit acts.

ARTICLE 4: ADMINISTRATION OF THE CONTRACT**§ 4.1 ARCHITECT**

§ 4.1.1 The Architect is the person lawfully licensed to practice architecture or an entity lawfully practicing architecture identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The term "Architect" means the Architect or the Architect's authorized representative.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. Consent shall not be unreasonably withheld.

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a new Architect against whom the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the former Architect.

§ 4.2 ARCHITECT'S ADMINISTRATION OF THE CONTRACT

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents, and will be an Owner's representative (1) during construction, (2) until final payment is due and (3) with the Owner's concurrence, from time to time during the one-year period for correction of Work described in Section 12.2. The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents, unless otherwise modified in writing in accordance with other provisions of the Contract.

§ 4.2.2 The Architect, as a representative of the Owner, will visit the site at intervals appropriate to the stage of the Contractor's operations (1) to become generally familiar with and to keep the Owner informed about the progress and quality of the portion of the Work completed, (2) to endeavor to guard the Owner against defects and

Init.

Case 1:12-cv-06280-LAK Document 2 Filed 08/16/12 Page 38 of 46

deficiencies in the Work, and (3) to determine in general if the Work is being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will neither have control over or charge of, nor be responsible for, the construction means, methods, techniques, sequences or procedures, or for the safety precautions and programs in connection with the Work, since these are solely the Contractor's rights and responsibilities under the Contract Documents, except as provided in Section 3.3.1.

§ 4.2.3 The Architect will not be responsible for the Contractor's failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications Facilitating Contract Administration. Except as otherwise provided in the Contract Documents or when direct communications have been specially authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about matters arising out of or relating to the Contract. Communications by and with the Architect's consultants shall be through the Architect. Communications by and with Subcontractors and material suppliers shall be through the Contractor. Communications by and with separate contractors shall be through the Owner.

§ 4.2.5 Based on the Architect's evaluations of the Contractor's Applications for Payment, the Architect will review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.


§ 4.2.6 The Architect will have authority to reject Work that does not conform to the Contract Documents. Whenever the Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed. However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve or take other appropriate action upon the Contractor's submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents. The Architect's action will be taken with such reasonable promptness as to cause no delay in the Work or in the activities of the Owner, Contractor or separate contractors, while allowing sufficient time in the Architect's professional judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the Contract Documents. The Architect's review of the Contractor's submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Architect's review shall not constitute approval of safety precautions or, unless otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences or procedures. The Architect's approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor changes in the Work as provided in Section 7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of final completion, will receive and forward to the Owner, for the Owner's review and records, written warranties and related documents required by the Contract and assembled by the Contractor, and will issue a final Certificate for Payment upon compliance with the requirements of the Contract Documents.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in carrying out the Architect's responsibilities at the site. The duties, responsibilities and limitations of authority of such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents.

Init. 
 / 
 AIA Document A201™ - 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1955, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:26:35 on 09/24/2008 under Order No.1000356699_1 which expires on 5/18/2009, and is not for resale. 
 User Notes: (2404291990)